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• Project Status

• Permit/Environmental

• Revised MND approved 

November 2020

• Regional Water Quality Control 

Board (401)  Received February 

18, 2021

• Mitigation

• Reduced per revised MND

• Design

• 100% no update

• Bidding/Construction

• Easement

• Budget/Financing

• Summary
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Bidding/Construction Status

• May 2020: Previous bids were rejected to allow for reevaluation of budget, mitigation requirements, and

easement rights

• January 2021: Opened solicitation for bids

• February 2021: Lowest responsible construction bid received $3,612,491.87 from Trinity Construction

• March 2021: Met with Trinity to discuss extending bids for additional 3 weeks and various project 
scheduling

• April 6, 2021: Target Board approval of bond issuance

• April 20, 2021: Target Board approval of construction contract

• May 2021: Target construction start date – 318 days of construction

• Spring 2022: Target completion date
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Easement Status
• Project control and existing  right 

of way review - Completed

• Private Property Easement Status

• 24 Easements Signed

• 2 Private Property Remain

• 3 Public Agency/Utility
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Easement Status (Continued)
Public Agencies Easements

• SB Flood Control
• Submitted for Board approval 4/6/2021

• SCE
• Engineering review and appraisal completed; Legal & Plat review completed

• County working on friendly condemnation to expedite the process. Expected 2-4 month process

• LADWP
• Engineering review completed, Legal & Plat review in process

• Appraisal completed, offer package prepared

• County exploring the option of friendly condemnation with LADWP to expedite process
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Budget/Financing Status
• Efforts to bring the overall expected costs closer to the AD budget included evaluating

design alternatives, approving the revised MND, and scrutinizing biological monitoring
needs

• Competitive bids received by Contractors under original construction estimate

• Efforts expended since August 2020 resulted in eliminating the projected ~$400k
deficit previously reported

• Construction estimate matches available funds with fixed 10% contingencies
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Budget/Financing Status

Snowdrop Road Project Update

Sources of Funds Fund Amount

Bond Proceeds Series 2021A 5,629,026.07

Cash Collection 420,244.15

Total Sources $6,049,270.22 

Budget Item Estimated Cost

Total Construction + Contingency 3,973,741.00

Incidental Expenses 2,075,393.00

Total Estimated Cost $6,048,864.00 
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What if Construction Exceeds Budget?

• Construction Contingency of ~$360k  (10%)

• Finite funding, critical to monitor budget throughout project

• Department will work diligently to reduce budget impacts 

• Technical site conditions may result in unanticipated issues

• If Contingency is exceeded:

• Return to owners for supplemental assessment 
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Future Activities

• Finalize remaining private easement

• Finalize easements for SCE & Flood Control (4/6/21 Board meeting), continue process 

with LADWP

• Target Dates

• April 6, 2021 – Board approval of Bond financing

• April 15, 2021 – Bond closing and funds transfer

• April 20, 2021 – Award construction contract to Trinity construction

• May 2021 – Start construction

• Spring 2022 – Complete construction
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